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11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS
The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer isextended, |:| is not extended.
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES
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Changesin Section SF 30

Amendment to Repair Barracks 3100 — Answersto contractor questions

1. Planscall for a300 KVA transformer, specsindicate 500 KVA. Which governs?
Answer: Provide 300 KVA transformer.

2. Controlsfor thefan coil units: arethey to be stand alone (individually controlled) or standard box,
centrally controlled?
Answer: Controlsshall bestand aloneindividually controlled

3. 3. Option 2isfor Horizontal Fan Coil Unit Replacement and now makes a non-phased project into a
phased project. The 12 sets of risers (for the Horizontal Fan Coil Units) that areto beinstalled 2 at atime
will add 6 phases to the project. Also, do the 9 Unit Ventilators get replaced under Option 2? How many
days will the performance period be extended for Option 2? Please Advise.

Answer: Provide 300 KVA transformer.

4. Inthe addendum to plans and specifications fan coil units (FCUs) optional bid item 0002 paragraph 1.b.
states demolish existing ductwork. Paragraph 1.e. states existing air return shall remain. Please advise.

Answer: Theexisting air return portion of the ductwork shall remain. Remaining ductwork not
associated with theair return shall be removed.

5. Paragraph 1.c states to provide new FCUs directly above room entrance door. Is thisthe personal room or
the bathroom door? Where is soffit to be tied into existing walls?

Answer: Room entrance door is door between corridor and room, not the bathroom door.
6. Reference the requirements for the CQC manager Para 3.4.2.b, the paragraph has two options for the status,
but the choiceis not indicated. Can the CQC manager be assigned no other duties, or can he be assigned

other duties such as superintendent?

Answer: CQC manager shall be “assigned no other duties’. Superintendent may not serve asthe
CQC manager. Strikethrough second bracketed phrasein this paragraph.

7. How isthe soffit to be tied in to existing walls, Addendum paragraph 1.c?

Answer: Soffit isto enclose dual temp piping which are extensions of the existing
pipesto the new FCU. Soffit detail issimilar to that shown on sheet A-15 Detail 10
"TYP SOFFIT DETAIL".

8. Do the 9 Unit Ventilators get replaced under Option 0002 (FCU replacement)?

Answer: No, unit ventilatorsare not included in Option 0002.
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9. The 12 setsof risers (for the Horizontal Fan Coil Units) that areto be installed 2 at atime will add 6 phases
to the project. Also, do the 9 Unit Ventilators get replaced under Option 2? How many days will the
performance period be extended

Answer: Theproject isnot phased, only the shutdown of the FCUs. The entire building will be vacant
during construction but the piping loops through this building from another building into another building,
so we must isolate it to avoid cutting off the system in another facility. The FCU work will be concurrent with
the base bid work - we will not extend the performance period.



